COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/28/2001

ESTIMATE SUMMARY 17:31:46
CONTID: C12495 ESTIMATE NO: 0003 PROG SPEC YR: 1999
PCN: 12495-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 74.0 DAYS TIME ALLOW: 110 WORK DAYS
SH83-NORTHGATE/HODGEN PERCENT TIME: 67.27 ORIG TIME ALLOW: 110 WORK DAYS

PROJECT NO: STU 0831-078
SH83-NORTHGATE/HODGEN
NAME OF ROAD: STATE HIGHWAY 83

PROJECT COUNTIES: EL PASO

CONTRACTOR:
R.E. MONKS CONSTRUCTION COMPANY LLC PAY PERIOD ENDING 12/28/2001 DATE TIME STARTED 08/28/2001
8355 VOLLMER ROAD DATE LET 07/12/2001 DATE WORK BEGAN

DATE AWARDED 08/08/2001 DATE TIME STOPPED 05/13/2002

DATE CONTRACT EXECUTED

08/23/2001

DATE ACCEPTED 05/13/2002

COLORADO SPRINGS C080908 719-495-3621 DATE NOTICE TO PROCEED  08/28/2001

CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ PARTICIPATING $ 1,090,535.69 108,254.24
AWARD PROJECT AMT:  $ NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: TOTAL EARNINGS 1,090,535.69 108,254.24
FUNDS AVAILABLE: $ STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,090,535.69 108,254.24
TOTAL CLAIMS: $ RETAINAGE -4,428.77 1,379.33
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,086,106.92 109,633.57
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,086,106.92 109,633.57
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 109,633.57

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

CAT NO0200

0005 202-00090

0010 202-00201

0015 202-00220

0020 202-00250

0025 202-01000

0030 203-00060

0035 203-01594

0040 203-01597

0045 206-00000

0050 206-00200

0055 207-00205

C12495
12495-BID
STU 0831-078

ITEM
DESCRIPTION

ROADWAY BID ITEMS

*REMOVAL OF DELINEATOR

REMOVAL OF CURB

*REMOVAL OF ASPHALT MAT

*REMOVAL OF PAVEMENT MARKING

*REMOVAL OF FENCE

EMBANKMENT MATERIAL (COMPLETE IN PLACE)

COMBINATION LOADER

POTHOLING

STRUCTURE EXCAVATION

STRUCTURE BACKEFILL (CLASS 2) MCR #004

TOPSOIL

ESTIMATE NO: 0003

CURRENT
QUANTITY/
UNITS
UNIT PRICE
47.000
EACH
17.00000
821.000
LF
4.00000
19,681.000
SY
2.80000
200.000
SF
2.80000
131.000
LF
0.60000
28,610.000
CcYy
11.80000
30.000
HOUR
65.00000
46.000
HOUR
95.00000
21.000
CcYy
21.00000
6.000
CcYy
41.00000
1,410.000
CcYy

6.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

47.000
0.000
47.000

649.000
172.000
821.000

19,163.000
518.000
19,681.000

76.000
0.000
76.000

131.000
0.000
131.000

26,423.000
0.000
26,423.000

10.000
0.000
10.000

32.000
14.000
46.000

21.000
0.000
21.000

6.000
0.000
6.000

705.000
705.000
1,410.000

Page 2
ESTIMATE RUN 12/28/2001

17:31:46
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
799.00
688.00
3,284.00
1,450.40
55,106.80
0.00
212.80
0.00
78.60
0.00
311,791.40
0.00
650.00
1,330.00
4,370.00
0.00
441.00
0.00
246.00
4,230.00
8,460.00
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PCN: 12495-BID ESTIMATE RUN 12/28/2001
PROJECT: STU 0831-078 ESTIMATE NO: 0003 17:31:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0060 208-00011 *EROSION BALES (WEED FREE) DELETED FORM 105 30.000 0.000
EACH 0.000 0.00
12.50000 0.000 0.00
0065 208-00020  *SILT FENCE 16,507.000 10,088.300
LF 0.000 0.00
1.20000 10,088.300 12,105.96
0070 208-00110 SEDIMENT REMOVAL AND DISPOSAL 825.000 0.000
cY 0.000 0.00
5.50000 0.000 0.00
0075 208-00200 EROSION CONTROL SUPERVISOR 1.100 0.500
LS 0.300 1,350.00
4,500.00000 0.800 3,600.00
0080 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) DELETED FORM 105 0.000 0.000
EACH 0.000 0.00
575.00000 0.000 0.00
0085 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 2.000 0.000
EACH 2.000 1,460.00
730.00000 2.000 1,460.00
0090 210-00810 *RESET GROUND SIGN 25.000 0.000
EACH 23.000 4,370.00
190.00000 23.000 4,370.00
0095 210-01000 *RESET FENCE 272.000 0.000
LF 272.000 462.40
1.70000 272.000 462.40
0100 212-00006 *SEEDING (NATIVE) 6.900 0.000
ACRE 3.900 2,574.00
660.00000 3.900 2,574.00
0105 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 12,700.000 0.000
SY 5,625.000 9,562.50
1.70000 5,625.000 9,562.50
0110 403-33721 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 5 8-28) 11,308.500 8,368.000
TON 2,820.000 114,915.00
40.75000 11,188.000 455,911.00



CONTID: C12495 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 12495-BID ESTIMATE RUN 12/28/2001
PROJECT: STU 0831-078 ESTIMATE NO: 0003 17:31:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0115 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 6,682.000 625.000
GAL 350.000 525.00
1.50000 975.000 1,462.50
0120 601-01000 *CONCRETE CLASS B MCR #004 1.600 1.600
cY 0.000 0.00
450.00000 1.600 720.00
0125 603-10240 24 INCH CORRUGATED STEEL PIPE 72.000 72.000
LF 0.000 0.00
74.00000 72.000 5,328.00
0130 603-10480 48 INCH CORRUGATED STEEL PIPE 100.000 100.000
LF 0.000 0.00
74.00000 100.000 7,400.00
0135 603-30024 24 INCH STEEL END SECTION 1.000 1.000
EACH 0.000 0.00
800.00000 1.000 800.00
0140 603-30048 48 INCH STEEL END SECTION 2.000 2.000
EACH 0.000 0.00
970.00000 2.000 1,940.00
0145 603-33024 24 INCH PIPE SAFETY END TREATMENT 2.000 2.000
EACH 0.000 0.00
950.00000 2.000 1,900.00
0150 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) MCR #004 1,030.000 1,030.000
LF 0.000 0.00
12.25000 1,030.000 12,617.50
0155 606-02003 *END ANCHORAGE (NONFLARED) 4.000 4.000
EACH 0.000 0.00
2,025.00000 4.000 8,100.00
0160 607-00000 *LINE POST DELETED FORM 105 0.000 0.000
EACH 0.000 0.00
106.00000 0.000 0.00
0165 607-00005 *END POST DELETED FORM 105 0.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
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PCN: 12495-BID ESTIMATE RUN 12/28/2001
PROJECT: STU 0831-078 ESTIMATE NO: 0003 17:31:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0170 607-00010 *CORNER AND LINE BRACE POST DELETED FORM 105 0.000 0.000
EACH 0.000 0.00
130.00000 0.000 0.00
0175 607-01000 *FENCE BARBED WIRE WITH METAL POSTS DELETED FORM 105 0.000 0.000
LF 0.000 0.00
1.30000 0.000 0.00
0180 607-11580 *FENCE (TEMPORARY) 120.000 120.000
LF 0.000 0.00
1.30000 120.000 156.00
0185 612-00001 *DELINEATOR (TYPE I) 45.000 0.000
EACH 41.000 1,066.00
26.00000 41.000 1,066.00
0190 612-00002 *DELINEATOR (TYPE I1) 16.000 0.000
EACH 16.000 576.00
36.00000 16.000 576.00
0195 612-00003 *DELINEATOR (TYPE IlI) 8.000 0.000
EACH 8.000 352.00
44.00000 8.000 352.00
0200 613-00200 *2 INCH ELECTRICAL CONDUIT 789.000 558.000
LF 231.000 2,310.00
10.00000 789.000 7,890.00
0205 613-10000 *WIRING 1.000 0.000
LS 1.000 6,000.00
6,000.00000 1.000 6,000.00
0210 613-32400 *LIGHT STANDARD STEEL (40 FOOT) 4.000 0.000
EACH 4.000 10,400.00
2,600.00000 4.000 10,400.00
0215 613-40000 *CONCRETE FOUNDATION PAD 4.000 4.000
EACH 0.000 0.00
690.00000 4.000 2,760.00
0220 613-50150 *SECONDARY SERVICE PEDESTAL 2.000 1.000
EACH 1.000 750.00
750.00000 2.000 1,500.00
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PCN: 12495-BID ESTIMATE RUN 12/28/2001
PROJECT: STU 0831-078 ESTIMATE NO: 0003 17:31:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0225 614-00011 *SIGN PANEL (CLASS 1) 37.500 0.000
SF 37.500 1,500.00
40.00000 37.500 1,500.00
0230 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 60.000 0.000
LF 60.000 3,300.00
55.00000 60.000 3,300.00
0235 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
11,000.00000 1.000 11,000.00
0240 626-00000 MOBILIZATION 1.000 1.000
LS 0.000 0.00
67,000.00000 1.000 67,000.00
0245 627-00001 *PAVEMENT MARKING PAINT 147.700 147.700
GAL 0.000 0.00
50.00000 147.700 7,385.00
0250 627-00005 *EPOXY PAVEMENT MARKING 277.000 136.000
GAL 4.000 520.00
130.00000 140.000 18,200.00
0255 627-30305 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 161.000 161.000
(WORD-SYMBOL) o 0.000 0.00
25.00000 161.000 4,025.00
0260 627-30310 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 124.000 76.000
(XWALK-STOP
SF 48.000 720.00
15.00000 124.000 1,860.00
0265 630-00007 *TRAFFIC CONTROL INSPECTION 50.000 28.000
DAY 7.000 980.00
140.00000 35.000 4,900.00
0270 630-00012 *TRAFFIC CONTROL MANAGEMENT 85.000 50.000
DAY 5.000 2,500.00
500.00000 55.000 27,500.00
0275 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 80.000 21.000
EACH 24.900 1,992.00
80.00000 45.900 3,672.00
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PCN: 12495-BID ESTIMATE RUN 12/28/2001
PROJECT: STU 0831-078 ESTIMATE NO: 0003 17:31:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0280 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 34.000 10.000
EACH 16.100 1,610.00
100.00000 26.100 2,610.00
0285 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.800 4,320.00
5,400.00000 1.800 9,720.00
0290 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROWARNEL (C 0.000 0.000
TYPE) DELETED FORM 105
EACH 0.000 0.00
1,125.00000 0.000 0.00
0295 630-80360 *DRUM CHANNELIZING DEVICE 143.000 71.500
EACH 57.200 2,574.00
45.00000 128.700 5,791.50
0300 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN G) 2.000 1.000
EACH 0.800 36.00
45.00000 1.800 81.00
0305 630-80380 *TRAFFIC CONE 300.000 42.500
EACH 167.200 1,839.20
11.00000 209.700 2,306.70
0310 700-70010 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70020 F/A ON-THE-JOB TRAINEE DELETED FORM 105 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0320 700-70022 F/A OJT PILOT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70025 F/A QUALITY INCENTIVE PAYMENT -22,292.310 -29,290.000
FA 0.000 0.00
1.00000 -29,290.000 -29,290.00
0330 700-70028 F/A ESB PROGRAM DELETED FORM 105 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 12495-BID ESTIMATE RUN 12/28/2001
PROJECT: STU 0831-078 ESTIMATE NO: 0003 17:31:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0335 700-70035 F/A SMOOTHNESS INCENTIVE -2,498.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0340 700-70070 F/A OBTAIN POWER 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0600 630-80002 *FLASHING BEACON (SOLAR) FLASHING BEACONS(SOLAR) 4.000 2.000
EACH 1.600 2,960.00
1,850.00000 3.600 6,660.00
0605 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) LUMI  NAIRE 4.000 0.000
HPS 400W
EACH 4.000 2,150.00
537.50000 4.000 2,150.00
0610 304-09014 ABC (SPEC) ABC (SPEC) 951.000 951.000
TON 0.000 0.00
31.89000 951.000 30,327.39
0615 420-00300 GEOTEXTILE (REINFORCEMENT) GEOTEXTILE (REINFORCEMENT) 3,002.000 3,002.000
53% 0.000 0.00
3.14000 3,002.000 9,426.28
0620 609-71000 *CURB (SPECIAL) CURB (SPECIAL) 525.000 525.000
LF 0.000 0.00
5.61000 525.000 2,945.25
0625 304-06009 ABC (CL 6) (SPEC) ABC (CL 6)(SPEC) 442.100 442.100
TON 0.000 0.00
29.70000 442.100 13,130.37
0630 900-00006 ADDED ITEM (DOLLAR)/ SUBGRADE CORE TESTS/ MCR#4,1 TEMN 1,862.500 0.000
1
DOL 1,862.500 1,862.50
1.00000 1,862.500 1,862.50
0635 604-00550 *INLET TYPE D (SPECIAL) DOUBLE 48" CSP (TRNVSE GRATE 1.000 0.000
SLOPE), H=5', MCR#4, ITEM 2
EACH 1.000 6,105.00
6,105.00000 1.000 6,105.00
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PCN: 12495-BID ESTIMATE RUN 12/28/2001
PROJECT: STU 0831-078 ESTIMATE NO: 0003
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0640 900-00006 ADDED ITEM (DOLLAR)/ SITE PREP & COMPLETION, TYPE D 4,536.700 0.000
(SPEC), MCR#4, ITEM 3
DOL 4,536.700 4,536.70
1.00000 4,536.700
0645 900-00006 *ADDED ITEM (DOLLAR)/ CONST SURVEYING, TYPE D ( SPEC) 100.000 0.000
INLET, MCR#4, ITEM 4
DOL 100.000 100.00
1.00000 100.000
0650 900-00006 ADDED ITEM (DOLLAR)/ RESTOCKING & SHIPPING, 48" SES ) 1,361.740 0.000
MCR#4, ITEM 5
DOL 1,361.740 1,361.74
1.00000 1,361.740
0655 900-00006 *ADDED ITEM (DOLLAR)/ TY 3 GUARDRAIL (FURNISH M AT'L 10,229.800 0.000
ONLY), MCR#4, ITEM 6
DOL 10,229.800 10,229.80
1.00000 10,229.800
0660 900-00006 ADDED ITEM (DOLLAR)/ DISINCENTIVE, HBP LOTTMAN TEST -107,314.000 0.000
RESULTS, CMO #005
DOL -107,314.000 -107,314.00
1.00000 -107,314.000
CAT 0200 CURRENT AMT$ 1,201,310.30 $ 108,254.24 $ 1,069,535.69
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0350 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
9,500.00000 1.000
0355 620-00011 FIELD LABORATORY (CLASS 1) 1.000 1.000
EACH 0.000 0.00
10,500.00000 1.000
0360 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
500.00000 2.000
0665 900-00006 ADDED ITEM (DOLLAR)/ LONG DISTANCE TOLL CHARGES 2,700.000 0.000
DOL 0.000 0.00
1.00000 0.000
CAT 0400 CURRENT AMT$ 23,700.00 $ 0.00 $

PROJECT TOTAL CURRENT AMT $ 1,225,010.30

$

108,254.24 $ 1,090,535.69



